

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Financial Bid Evaluation"	Approve Financial Evaluation for Tender BBMP/2019-20/OW/WORK_INDENT40479	bbmp_com-N MANJUNATH A PRASAD	2020-12-08 18:17:08.0	2020-12-11 16:22:10.0	2020-12-15 12:08:05.0	Approve	Approved for the amount of Rs 13231265	Completed
Financial Bid Evaluation"	Review Commercial Evaluation for tender BBMP/2019-20/OW/WORK_INDENT40479	bbmp_adc_admn-J MANJUNATH, ADC ADMIN	2020-12-07 16:36:26.0	2020-12-08 18:16:09.0	2020-12-08 18:17:07.0	Approve	For kind approval as per negotiation amount	Completed
Financial Bid Evaluation"	Review Commercial Evaluation for tender BBMP/2019-20/OW/WORK_INDENT40479	bbmp_ce_yel-S P RANGANATH(I/C) CE YELAHANKA	2020-11-20 14:35:54.0	2020-11-20 15:50:54.0	2020-12-07 16:36:26.0	Approve	wo bidders participated. Sri. S K Keshavamurthy (L1 Bidder) has quoted Rs.1,37,52,148.23/- which is 4.98% above under Empowered Committee on 16-10-2020 and tender approved for L1 bidder for the amount of Rs.1,32,31,265.00 which is (+) 1.00% above Vide Go No. UDD 218 MNY 2020 Dt: 11-11-2020. Hence submitted for kind approval through e-portal. (Approval copies attached for your kind reference)	Completed

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Financial Bid Evaluation"	Financial Evaluation for Tender BBMP/2019-20/OW/WORK_INDENT40479	bbmp_ee5_yel-DEVENDRA NAIK	2020-06-16 12:10:16.0	2020-06-16 12:20:53.0	2020-11-20 14:35:54.0	Approve	For the said work financial bid opened on 16-06-2020 and two bidders participated. Sri. S K Keshavamurthy (L1 Bidder) has quoted Rs.1,37,52,148.23/- which is 4.98% above and Sri. T K Shankarappa (L2 bidder) has quoted Rs.1,40,82,790.32/- which is 7.50% above on CSR. Hence for the work under Empowered Committee had meeting on 16-10-2020 and tender has been approved for L1 bidder for the amount of Rs.1,32,31,265.00 which is (+) 1.00% above Vide Go No. UDD 218 MNY 2020 Dt: 11-11-2020. Hence submitted for kind approval through e-portal. (Approval copies attached for your kind reference)	Completed
Financial Bid Evaluation"	Start Commercial Bid Evaluation	bbmp_ee5_yel-H V YARAPPA REDDY(A/C)	2020-06-16 12:10:15.0	2020-06-16 12:10:15.0	2020-06-16 12:10:15.0	Submit		Completed
Bid Evaluation"	Financial Bids Opening for BBMP/2019-20/OW/WORK_INDENT40479	bbmp_ee5_yel-H V YARAPPA REDDY(A/C)	2020-05-06 11:29:04.0	2020-05-13 15:10:02.0	2020-06-16 12:10:15.0	Completed		Completed
Technical Bid Evaluation"	Approval For Technical Evaluation for Tender BBMP/2019-20/OW/WORK_INDENT40479	bbmp_ce_yel-S P RANGANATH(I/C) CE YELAHANKA	2020-04-27 14:47:25.0	2020-05-06 11:28:32.0	2020-05-06 11:28:57.0	Approve	As per the recommendation of EE Byatarayanapura the technical bid is approved, financial bid may be opened	Completed

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Technical Bid Evaluation"	Evaluate Technical Qualifications for tender BBMP/2019-20/OW/WORK_INDENT40479	bbmp_ee5_yel-H V YARAPPA REDDY(A/C)	2020-03-13 09:47:29.0	2020-03-13 10:17:18.0	2020-04-27 14:47:25.0	Approve	The Technical Bid for the work of "Construction of Mini Vidhansouda compound gate, PU college and Bangla Higher Primary school Auditorium and other developmental works in Ward No.01" was opened on 13-03-2020 and 2 (Two) bidders have participated, namely., 1. Sri. S K KESHAVAMU RTHY 2. Sri. T K SHANKARAPPA (MESPC INFRA PROJECTS PRIVATE LIMITED) During Technical Scrutiny Sri. S K KESHAVAMU RTHY and Sri. T K SHANKARAPPA (MESPC INFRA PROJECTS PRIVATE LIMITED) are technically Qualified. Hence, permission is accorded to open the Financial Bid of the Two successful bidders	Completed
Technical Bid Evaluation"	Start Technical Bid Evaluation	bbmp_ee5_yel-H V YARAPPA REDDY(A/C)	2020-03-13 09:47:29.0	2020-03-13 09:47:29.0	2020-03-13 09:47:29.0	Submit		Completed
Bid Evaluation"	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2019-20/OW/WORK_INDENT40479	bbmp_ee5_yel-H V YARAPPA REDDY(A/C)	2020-03-13 09:47:23.0	2020-03-13 09:47:27.0	2020-03-13 09:47:29.0	Completed		Completed
Bid Evaluation"	Technical Bids Opening for BBMP/2019-20/OW/WORK_INDENT40479	bbmp_ee5_yel-H V YARAPPA REDDY(A/C)	2020-03-13 09:47:15.0	2020-03-13 09:47:20.0	2020-03-13 09:47:23.0	Completed		Completed
Bid Evaluation"	Verify EMDs for tender BBMP/2019-20/OW/WORK_INDENT40479	bbmp_ee5_yel-H V YARAPPA REDDY(A/C)	2020-03-13 09:46:39.0	2020-03-13 09:46:45.0	2020-03-13 09:47:15.0	Completed		Completed
Bid Evaluation"	Tender Opening for BBMP/2019-20/OW/WORK_INDENT40479	bbmp_ee5_yel-H V YARAPPA REDDY(A/C)	2020-03-12 16:30:07.0	2020-03-13 09:46:37.0	2020-03-13 09:46:39.0	Completed		Completed

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Status
Bid Evaluation"	Start Bid Evaluation	bbmp_ee5_yel-H V YARAPPA REDDY(A/C)	2020-03-12 16:30:07.0	2020-03-12 16:30:07.0	2020-03-12 16:30:07.0	Submit		Completed
Tender Schedule / Notice Inviting Tender Approval"	Perform approval for Draft Tender Schedule with Number BBMP/2019-20/OW/WORK_INDENT40479	bbmp_ee5_yel-H V YARAPPA REDDY(A/C)	2020-02-28 18:40:07.0	2020-02-28 18:44:24.0	2020-02-28 18:44:40.0	Approve	Approved	Completed
Tender Schedule / Notice Inviting Tender Approval"	SubmitDTS	bbmp_ee5_yel-H V YARAPPA REDDY(A/C)	2020-02-28 18:40:06.0	2020-02-28 18:40:06.0	2020-02-28 18:40:06.0	Submit		Completed